
*PER = Preliminary Engineering Report 
**ROW = RightofWay 

CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  MU0801 
PROJECT TITLE  FACILITIES IMPROVEMENTS 
PROJECT STATUS  CONSTRUCTION PHASE 
PROJECT MANAGER  LINDA RICHARD 
CONSULTANT 
CONTRACTOR 
BUDGET  $150,000 

PROJECT DESCRIPTION 

Annual funding for new Capital Projects as identified in Budget Process. 
Include space planning, construction for expansion in any City building. 

PROJECT SCHEDULE 
PROJECTED 

INITIATE  FINISH 
REVISED 

INITIATE  FINISH 
ACTUAL 

INITIATE  FINISH 

PER *  N/A 

LAND/ROW **  N/A 

DESIGN/SURVEYING  N/A 

CONSTRUCTION  10/07 – 09/08 

EQUIPMENT 

SCHEDULE COMMENTS 

PROGRESS PHOTO


